COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/05/2007

ESTIMATE SUMMARY 08:29:53
CONTID: C15766 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15766-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 65.5 DAYS TIME ALLOW: 70 WORK DAYS
I-70: US 40 to Colfax Resurfacing PERCENT TIME: 93.57 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: IM 0703-308
I-70: US 40 to Colfax Resurfacing
NAME OF ROAD: 70
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 10/05/2007 DATE TIME STARTED 06/04/2007
14802 W. 44TH AVE. DATE LET 03/22/2007 DATE WORK BEGAN  06/04/2007
DATE AWARDED 03/27/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/02/2007 DATE ACCEPTED
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 06/04/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,509,161.94 PARTICIPATING $ 2,453,938.14 S 124,051.45
AWARD PROJECT AMT: $ 2,877,507.36 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 69.93% TOTAL EARNINGS 2,453,938.14 124,051.45
FUNDS AVAILABLE: $ 1,055,223.80 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,453,938.14 124,051.45
TOTAL CLAIMS: $ 0.00 RETAINAGE -43,162.61 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,410,775.53 124,051.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,410,775.53 124,051.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 124,051.45
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PCN: 15766-BID ESTIMATE RUN 10/05/2007
PROJECT: IM 0703-308 ESTIMATE NO: 0003 08:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00205 *EROSTION CONTROL SUPERVISOR 120.000 45.000
HOUR 28.500 2,972.55
104.30000 73.500 7,666.05
0065 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0070 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
0075 210-04200 *ADJUST GUARDRAIL 1,400.000 1,188.000
LF 0.000 0.00
2.70000 1,188.000 3,207.60
0080 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 50.000 0.000
cy 26.680 1,734.20
65.00000 26.680 1,734.20
0085 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 350.000 41.640
TON 52.310 5,361.78
102.50000 93.950 9,629.88
0090 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 28,265.000 23,559.530
TON 0.000 0.00
63.20000 23,559.530 1,488,962.30
0095 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 300.000 0.000
TON 0.000 0.00
57.00000 0.000 0.00
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 11,607.800 10,642.500
GAL 135.260 182.60
1.35000 10,777.760 14,549.98
0105 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,350.000 0.000
SY 0.000 0.00
5.20000 0.000 0.00
0110 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 800.000 800.000
LF 0.000 0.00
12.40000 800.000 9,920.00



CONTID: Cl5766 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15766-BID ESTIMATE RUN 10/05/2007
PROJECT: IM 0703-308 ESTIMATE NO: 0003 08:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-02005 *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0.000 0.00
2,625.00000 3.000 7,875.00
0120 609-60011 CURB TYPE 6 (SECTION M) 800.000 0.000
LF 419.000 1,738.85
4.15000 419.000 1,738.85
0125 612-00001 *DELINEATOR (TYPE I) 108.000 0.000
EACH 108.000 1,242.00
11.50000 108.000 1,242.00
0130 612-00002 *DELINEATOR (TYPE II) 10.000 0.000
EACH 0.000 0.00
12.50000 0.000 0.00
0135 612-00003 *DELINEATOR (TYPE III) 10.000 0.000
EACH 2.000 27.10
13.55000 2.000 27.10
0140 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 180.000 72.000
LF 0.000 0.00
22.95000 72.000 1,652.40
0145 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 57.000 57.000
LF 0.000 0.00
36.50000 57.000 2,080.50
0150 613-07000 *PULL BOX (SPECIAL) 7.000 3.000
EACH 0.000 0.00
365.00000 3.000 1,095.00
0155 613-16000 *LUMINAIRE (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0160 614-00011 *SIGN PANEL (CLASS I) 18.000 9.000
SF 9.000 117.00
13.00000 18.000 234.00
0165 614-00012 *SIGN PANEL (CLASS II) 289.000 289.000
SF 0.000 0.00

16.70000 289.000 4,826.30
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PCN: 15766-BID ESTIMATE RUN 10/05/2007
PROJECT: IM 0703-308 ESTIMATE NO: 0003 08:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 8.000 8.000
EACH 0.000 0.00
470.00000 8.000 3,760.00
0175 614-10050 *MODIFICATION OF OVERHEAD SIGN STRUCTURE 6.000 0.000
EACH 1.000 290.00
290.00000 1.000 290.00
0180 614-72875 *LOOP DETECTOR WIRE 2,800.000 2,244.000
LF 0.000 0.00
3.05000 2,244.000 6,844.20
0185 615-00050 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 1.000 3,750.00
3,750.00000 1.000 3,750.00
0190 625-00000 *CONSTRUCTION SURVEYING 1.000 0.750
LS 0.250 1,950.00
7,800.00000 1.000 7,800.00
0195 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
118,000.00000 1.000 118,000.00
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
1,550.00000 0.750 1,162.50
0205 627-00005 *EPOXY PAVEMENT MARKING 299.000 0.000
GAL 299.000 26,491.40
88.60000 299.000 26,491.40
0210 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,476.000 618.500
GAL 4.000 75.00
18.75000 622.500 11,671.88
0215 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 8,187.000 7,641.000
SF 80.000 876.00
10.95000 7,721.000 84,544.95
0220 630-00000 *FLAGGING 1,048.000 924.000
HOUR 124.000 2,331.20

18.80000 1,048.000 19,702.40
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PCN: 15766-BID ESTIMATE RUN 10/05/2007
PROJECT : IM 0703-308 ESTIMATE NO: 0003 08:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-00007 *TRAFFIC CONTROL INSPECTION 49.000 31.000
DAY 18.000 1,890.00
105.00000 49.000 5,145.00
0230 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 41.000
DAY 10.000 6,800.00
680.00000 51.000 34,680.00
0235 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 600.000 302.000
HOUR 0.000 0.00
73.00000 302.000 22,046.00
0240 630-80001 *FLASHING BEACON (PORTABLE) 6.000 3.600
EACH 0.000 0.00
1,050.00000 3.600 3,780.00
0245 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 3.600
EACH 0.000 0.00
210.00000 3.600 756.00
0250 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 96.000 86.400
EACH 0.000 0.00
105.00000 86.400 9,072.00
0255 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 99.000 85.500
EACH 3.600 378.00
105.00000 89.100 9,355.50
0260 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 39.000 35.100
EACH 0.000 0.00
105.00000 35.100 3,685.50
0265 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 580.000 520.200
SF 0.000 0.00
20.85000 520.200 10,846.17
0270 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
9,385.00000 3.600 33,786.00
0275 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 5.400
TYPE)
EACH 0.000 0.00
1,045.00000 5.400 5,643.00
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PCN: 15766-BID ESTIMATE RUN 10/05/2007
PROJECT: IM 0703-308 ESTIMATE NO: 0003 08:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80360 *DRUM CHANNELIZING DEVICE 200.000 67.500
EACH 0.000 0.00
36.50000 67.500 2,463.75
0285 630-80380 *TRAFFIC CONE 1,000.000 630.000
EACH 0.000 0.00
11.50000 630.000 7,245.00
0290 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000
DAY 1.000 105.00
105.00000 1.000 105.00
0295 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.800
(TEMPORARY)
EACH 0.000 0.00
15,650.00000 1.800 28,170.00
0300 700-70010 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 105,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70016 F/A FUEL COST ADJUSTMENT 20,000.000 6,805.820
FA 105.450 105.45
1.00000 6,911.270 6,911.27
0315 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70023 F/A ON-THE-JOB TRAINEE 640.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70025 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 47,000.000 0.000
FA 26,046.360 26,046.36
1.00000 26,046.360 26,046.36
0330 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15766-BID ESTIMATE RUN 10/05/2007
PROJECT: IM 0703-308 ESTIMATE NO: 0003 08:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70031 F/A INTERIM SURFACE REPAIR 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70034 F/A PAVEMENT SUBGRADE REPAIR 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70380 F/A EROSION CONTROL 3,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,338,113.14 $ 88,114.49 % 2,284,464.35
CAT NO0300 BRIDGE
0350 202-00246 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 11,230.050 8,680.050
sy 2,550.000 12,367.50
4.85000 11,230.050 54,465.74
0355 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 1,321.330 1,073.000
TON 248.330 15,694.46
63.20000 1,321.330 83,508.06
CAT 0300 CURRENT AMT $ 137,973.80 $ 28,061.96S 137,973.80
CAT NOO0400 CONSTRUCTION ENGINNERING
0360 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.750
EACH 0.250 5,125.00
20,500.00000 1.000 20,500.00
0365 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.750
EACH 0.250 2,750.00
11,000.00000 1.000 11,000.00
0370 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 33,075.00 $ 7,875.00% 31,500.00
PROJECT TOTAL CURRENT AMT $ 3,509,161.94 $ 124,051.45$ 2,453,938.15



